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Mr Martin Hestmark 
U S Environmental Protection Agency, Region Vm 
ATT" Rocky Flats Project Manager, 8HWM-RI 
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Denver, Colorado 80202-2405 
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Due to schedule impacts for Operable Units (OUs) affected by the Human Health f i s k  
Assessment stop work order, a new revised risk assessment schedule needed to be developed 
These were discussed in the May 10, 1994, meeting and the June 24, 1994, meeting between 
the U S Department of EnergyRocky Flats Field Office, EG&G Rocky plats, Inc the U S 
Environmental Protection Agency, and the Colorado Department of Health 

Enclosed please find the revised risb assessment schedules for OUs 2, 3, 5, and 6 We have 
also included the general and OU-specific schedule assumptions utihzed by OUs 2, 3, 5, and 
6 to develop these new schedules Deviations from these assumptions will result in the need 
to modify the dehverable dates 

Sincerely, 

Environmental Restoration 
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